

Introduction to  
Simulation Analysis  
of  
Space Shuttle Manifest Options


***Input Analysis***  
***Now includes unique OMDP analysis***

April 9, 2004

Grant Cates

PH-M3

# OPF Run Chart for Added Work Days




Sources of added work days include new program requirements (chits and modifications) and PRACA.

STS-85 (Impacted by reflight of STS-83)  
 STS-88 (ISS late hardware)  
 STS-96 (Delay to STS-93 created additional time in OPF, low flight rate)  
 STS-93 (AXAF Payload Delays created opportunity to add work)  
 STS-103 (Wiring Inspections)  
 STS-99 (Wiring Inspections)  
 STS-92 (Launch Date Rebaselining created opportunity to add work)  
 STS-97 (Same as 92)  
 STS-111 (SSRMS Integration)  
 STS-112 (MPS Flow Liner)

# OPF Run Chart for Added Work Days

(After Removal of Selected Low Flight Rate Related Flows)




STS-85 (Impacted by reflight of STS-83) was removed.  
STS-88 (ISS late hardware) was removed.  
STS-96 (Delay to STS-93 created additional time in OPF, low flight rate) was removed.  
STS-93 (AXAF Payload Delays created opportunity to add work) was removed.  
STS-103 (Wiring Inspections)  
STS-99 (Wiring Inspections)  
STS-92 (Launch Date Rebaselining created opportunity to add work) was removed.  
STS-97 (Same as 92) was removed.  
STS-111 (SSRMS Integration)  
STS-112 (MPS Flow Liner)

# OPF Histogram and Cumulative Frequency Distribution for Added Work Days Post Delta LSFR

Data from Selected Low Flight Rate Related Flows Removed


Added Days	Freq	Cum %
0	17	25%
1	4	30%
2	4	36%
3	8	48%
4	3	52%
5	1	54%
6	4	59%
7	1	61%
8	3	65%
9	1	67%
10	4	72%
11	2	75%
12	1	77%
13	1	78%
14	3	83%
21	7	93%
27	2	96%
35	0	96%
43	0	96%
51	2	99%
59	0	99%
67	0	99%
75	0	99%
83	1	100%



Having the ability to absorb 4 added work days will preserve the the ability to rollout of the OPF on time with a **.5** probability.  
To increase that probability to **.9** would require the ability to absorb approximately 21 added work days.

# Modeling OPF Added Work

## OPF Distribution Function Plot



■ Empirical using 69 sample values


Arena Representation: DISC(0.2319,0, 0.3043,1, 0.3623,2, 0.4783,3, 0.5217,4, 0.5362,5, 0.5942,6, 0.6087,7, 0.6522,8, 0.6667,9, 0.7246,10, 0.7536,11, 0.7681,12, 0.7826,13, 0.8261,14, 0.8696,15, 0.8986,17, 0.9130,19, 0.9275,20, 0.9420,22, 0.9565,25, 0.9710,45, 0.9855,50, 1.0,81)

# OMDP Flow Run Chart for Added Days

File: Omdpflows.xls  
Palmdale & Post Palmdale (2)

**Delta to Plan**  
**Palmdale & Post Palmdale or KSC OMDP OPF Flow Durations**  
(Calendar Days)

G. Cates  
PH-M3  
9 Apr 04




	STS-50 Orbiter OV-102	STS-49 OV-105	STS-53 OV-103	STS-66 OV-104	STS-73 OV-102	STS-82 OV-103	STS-89 OV-105	STS-101 OV-104	STS-109 OV-102
Purpose	EDO Mod I-5 Flow	Initial Build	OMDP-1 at KSC	OMDP-1	OMDP-1	OMDP-2	OMDP-1	OMDP-2	OMDP-2
Palmdale Delta	9			268	-1	-1	-13	32	238
Post Palmdale Delta	20	22		7	4	4	11	193	37
KSC Delta			4						
Total Delta	29	22	4	275	3	3	-2	225	275
	Remanifest							Wire Inspections	
Data used for Simulation	29		4		3	3	0	225	275

# OMDP Type Flows

## Histogram and Cumulative Frequency Distribution for Added Days Arena Representation


Added Days	Frequency	Cumulative Percentage
0	1	0.125
3	2	0.375
4	1	0.500
7	1	0.625
29	1	0.750
225	1	0.875
275	1	1.000
<hr/> <hr/> 8		



Arena Representation:

DISC(0.125,0, 0.375,3, 0.500,4, 0.625,7, 0.750,29, 0.875,225, 1.000,275)

# VAB




Sources of added work days are typically PRACA related.

STS-33 (SSME HPOTP installation in VAB)  
 STS-57 (Engine Installation in VAB)  
 STS-58 (Pad Unavailability)  
 STS-98 (ET/SRB Pyro Cable Inspections)



# VAB

Added Days	Frequency	Cumulative %
-2	1	1%
-1	6	8%
0	33	46%
1	15	63%
2	7	71%
3	10	83%
4	6	90%
5	4	94%
6	1	95%
7	0	95%
8	0	95%
10	0	95%
12	2	98%
14	1	99%
18	1	100%
<hr/> <hr/> 87		




Approximately 50 percent of the time, no work days are added to the VAB flow.

Having the ability to absorb **2** added work days will preserve the the ability to rollout of the VAB on time with a **.7** probability.

To increase that probability to **.9** would require the ability to absorb approximately **4** added work days.

# Modeling VAB Added Work




Arena Representation:

DISC(0.4598,0, 0.6322,1, 0.7126,2, 0.8276,3, 0.8966,4, 0.9425,5,  
0.9540,6, 0.9655,11, 0.9770,12, 0.9885,14, 1.0000,18)

# Launch Pad

(Prior to Beginning Countdown)




Sources of added work days are typically PRACA or Environment related.

STS-38 (Added Mini-Tanking Test, & P/L Problem)  
 STS-46 (Flight Crew and MOD Training)  
 STS-57 (Replace HPOTP, & Investigate “Big Bang”)  
 STS-70 (Woodpeckers)  
 STS-79 (Two Hurricane Rollbacks & Booster Replacement)

# Launch Pad

## Prior to Beginning Launch Countdown

Added Work Days	Frequency	Cumulative %
-3	1	1%
-2	2	3%
-1	8	13%
0	11	26%
1	9	36%
2	7	44%
3	4	49%
4	8	58%
5	5	64%
6	6	71%
7	4	76%
8	1	77%
9	2	79%
10	2	81%
12	3	85%
14	4	90%
21	4	94%
28	4	99%
35	1	100%
<hr/> <hr/> 86		




Approximately 25 percent of the time, no work days are added to the Pad flow (not including launch countdown).

Having the ability to absorb **3** added work days will preserve the ability to begin countdown on time with a **.5** probability.

To increase that probability to **.9** would require the ability to absorb approximately **14** added work days.

# Modeling Launch Pad Added Work



Arena Representation:


DISC(0.2558,0, 0.3605,1, 0.4419,2, 0.4884,3, 0.5814,4, 0.6395,5, 0.7093,6,  
0.7558,7, 0.7674,8, 0.7907,9, 0.8140,10, 0.8256,11, 0.8488,12, 0.8953,14,  
0.9186,20, 0.9419,21, 0.9651,22, 0.9767,25, 0.9884,26, 1.0000,31)

# Launch Countdown Delays

## General Information

- How often is a planned launch attempt delayed one or more days once the countdown has started?
  - Approximately 45 percent.
- What are the general categories of the causes for the delay?
  - Flight Hardware
  - Weather
  - Infrastructure
  - Operational Prerogative
- When do delays occur?
  - Prior to Tanking (L-2 Day, L-1 Day, or at Pre-Tanking MMT)
  - During Tanking
  - After Tanking
    - T-3 Hour Hold, Counting to T-20 minutes, At T-20 Minute Hold, At T-9 Minute Hold, During Terminal Count

# Post-S0007-Start Delay History



STS-41-D (SSME Abort, VAB return for SSME replacement)  
 STS-35 (Total of 166 days for Hydrogen Leaks)  
 STS-51 (Three scrubs/delays... MLP Ordnance, SRB HPU, & SSME abort)

# Post S0007-Start Delay Durations


(Cumulative Frequency Distribution)

Based on historical data since STS-1.

Since STS-1

Delay (Days)	Frequency	Cumulative %
0	60	53.6%
1	16	67.9%
2	3	70.5%
3	3	73.2%
4	5	77.7%
5	3	80.4%
6	6	85.7%
7	1	86.6%
8	1	87.5%
9	1	88.4%
10	0	88.4%
14	3	91.1%
21	2	92.9%
28	3	95.5%
35	1	96.4%
More	4	100.0%

112



Approximately 54% percent of the time, launch occurs on time once the count has started.


Having the ability to absorb **2** delay days in the down stream OPF flow will preserve the the ability to achieve an on time OPF rollout with **.7** probability.

To increase that probability to **.9** would require the ability to absorb approximately **14** delay days.



# Modeling Post S0007-Start Delay Days

(Excludes STS-35)




Arena Representation:

DISC(0.5405,0, 0.6847,1, 0.7117,2, 0.7387,3, 0.7838,4, 0.8108,5, 0.8649,6, 0.8739,7, 0.8829,8,  
0.8919,9, 0.9009,11, 0.9099,12, 0.9189,14, 0.9279,15, 0.9369,17, 0.9459,22, 0.9550,24, 0.9640,25,  
0.9730,35, 0.9820,43, 0.9910,57, 1.0000,66)


# Launch Success Rate Moving Average

(20-launch-attempt moving average)  
Since Return-to-Flight




# Cumulative Delay/Scrub Percentages

(Since STS-1)



- Reliability of Flight Hardware Improving
- Delays/Scrubs attributable to Weather Increasing

# Mission Duration




Sources of **added** on-orbit mission days include added planned days from the program post Delta LSFR, on-orbit problems, and delays for landing weather.

Reasons for **shortened** missions are typically flight hardware problems.

STS-2 (Number 1 Fuel Cell Failure)  
 STS-35 (Orbiter landed one day early in advance of bad weather)  
 STS-44 (Failure of one of three IMUs)  
 STS-83 (Fuel Cell #2 Suspect Problem)

# Mission Duration

Added Days	Frequency	Cumulative %
0	75	68%
1	24	90%
2	9	98%
3	2	100%
110		




Approximately 70 percent of the time, the planned mission duration is not increased.

Having the ability to absorb the effect 1 added mission day in the downstream OPF flow will be adequate 90 percent of the time.

There is a correlation between missions that have added days and missions that land at DFRC. The last 10 missions diverted to DFRC have averaged one additional day on orbit for weather.

# Non-WX Mission Day Additions

Days	Frequency	Cum. %
0	99	88%
1	11	98%
2	2	100%




Arena model representation

DISC (.88, 0, .98, 1, 1.0, 2)

# KSC Landing Success

File: Landings.xls  
Tab: KSC Success Rate

Success Rate in Achieving a Planned KSC Landing  
(Through Fiscal Year 2002)



Fiscal Year	1991	1992	1993	1994	1995	1996	1997	1998	1999	2000	2001	2002	2003	Totals
Planned KSC Landings	2	4	7	6	7	8	7	5	4	4	7	4	1	66
Achieved KSC Landings	1	3	5	4	4	7	7	5	4	4	4	3	1	52
Missions Diverted to DFRC	1	1	2	2	3	1	0	0	0	0	3	1	0	14
Success Rate	50%	75%	71%	67%	57%	88%	100%	100%	100%	100%	57%	75%	100%	79%

# Mission Extension Days for Landing Weather

Day 1	Day 2	Day 3	Day 4	KSC
WX Good at KSC 0.64 Land at KSC				0.64
WX Not Good at KSC 0.36				0.11
0.33 Land at DFRC 0.67 Stay On Orbit				
Data Points 67	WX Good at KSC 0.47 Land at KSC			0.02
	WX Not Good at KSC 0.53			0.01
	0.44 Land at DFRC 0.56 Stay On Orbit			
	Data Points 17	WX Good at KSC 0.33 Land at KSC		0.79
		WX Not Good at KSC 0.67		0.01
		0.75 Land at DFRC 0.25 Stay On Orbit		
		Data Points 6	WX Good at KSC 1.00 Land at KSC	0.01
			WX Not Good at KSC 0.00	0.01
			Data Points 1	0.01


Above table reflects Arena model representation.



# DFRC Contingency

- Current manifest ground rules show 6 days of Dryden Reserve.
  - This actually protects for a vehicle returning from Dryden and beginning the OPF flow on day 8 (relative to where it would be given a KSC landing).
    - Less 1 day for OPF flow work accomplished at DFRC (PRSD offload)
    - Less 1 day landing at DFRC vs KSC (counting procedure)
- Threats correlated with DFRC landings
  - Landing Delay in hope that KSC weather will improve.
  - Dryden Turnaround delays.
  - Delays during Ferry.
- Frequency of missions diverted to DFRC is approximately 21 percent.

# DFRC Ferry Prep Duration



Ferry Prep Duration has been increasing.


From 4 days at time of Challenger to 5 days in the early Return-To-Flight Era. This was the result of the addition of safety enhancements (e.g. Ball Valve Cavity Drain).

Grew to 6 days due to scheduling of SCAPE activities and reduction of turnaround team.

Grew to 7 days due to reduction of turnaround team on station at landing.

Note that PRACA and weather conditions can result in 1-2 added work days.

# Ferry Flight Duration



Ferry Flight Duration has been increasing.


The solid line shows a 6-flight moving average. Over the past several years the average time to ferry from DFRC to KSC has been 4 days.

Planned ferry duration is typically 2 days.

During the late spring and early summer one day ferry flights are theoretically possible. However, none have been achieved in the Return-To-Flight era.

# Ferry Flight Duration

Days	Frequency	Cumulative %
2	12	39%
3	10	71%
4	4	84%
5	1	87%
6	1	90%
7	2	97%
8	0	97%
9	0	97%
10	1	100%



Arena Representation:

DISC(.39, 2, .71, 3, .84, 4, .87, 5, .90, 6, .97, 7, 1.0, 10)